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T PLANT/LLBG/CWC/WRAP
Project Managers Meeting Minutes
825 Jadwin/Room 540S/700 Area

Richland, Washington

March 24, 2016

I. The approved January 28, 2016 Project Managers Meeting (PMM) Minutes were
submitted to the Administrative Record (AR). The February 25, 2016, PMM minutes
were approved by RL and Ecology representatives and will be submitted to the AR.

Il. Operational Status
Sasa Kosjerina (CHPRC) provided the operational status as of 3/23/16 (see handout).
Mike Collins (RL) referred to the sealant that was applied to one of the roofs as an
alternate roofing method, and stated that there were still leaks along one of the eaves. Mr.
Collins stated that a thicker sealant coating may have been needed, and the vendor is
coming out to do some warranty work to determine whether a thicker coating would
resolve the leaks.

Mr. Kosjerina noted that the PCO training that was completed at T Plant is in reference to
the crane operator training. Mr. Collins stated that there are now two trained crane
operators, although the second operator needs to complete a few closeout items for
training.

Il. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to discuss.

IV. New Agreements and Commitments

A. There were no new agreements or commitments established.

V. Near Term Schedules and Ongoing Activities

A. Agreed Order - Implementation
Deborah Singleton (Ecology) asked that the PMM minutes document whenever a
shipment is made from outdoor storage area A, which was a direct request within the
Agreed Order (AO). Ms. Singleton noted that the shipments are recorded in
Ecology's book that contains information on the acceptable knowledge (AK)
packages, and that the shipments are listed in the handout that is provided at the
PMM.

B. CAFO
Stephanie Johansen (CHPRC) stated that RL/CHPRC received Ecology's letter
regarding the closure performance standards, which have implications beyond the
Consent Agreement and Final Order (CAFO) closure plans. Ms. Johansen stated that
as a result, the CHPRC risk assessment team is working with RL, and that
RL/CHPRC will be setting up a meeting with Ecology. Ms. Johansen stated that the
other four closure plans (277-T building, 277-T outdoor storage area, 271-T pad and
271-T cage) have been revised with all the changes, except for the closure
performance standards, and were provided to Ecology for review. Ms. Singleton
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stated that Ecology will likely be sending RL a letter that may request or state that in
support of the CAFO, all of the closure plans need to be submitted or, at a minimum,
a schedule is needed for providing all of the closure plans associated with the CAFO.
Ms. Johansen asked if that would mean revising the other closure plans. Ms.
Singleton acknowledged that RL/CHPRC is committed to the four closure plans (see
above), but Ecology will also be requesting action on the other eight closure plans.

C. Hanford Facility RCRA Permit Rev. 9 Update
Ms. Singleton stated that Ecology is continuing with internal meetings to include the
comments and suggestions from all of the permit writers regarding the CAPs. Ms.
Singleton indicated that the CAP for the waste analysis plan is getting closer to being
done, and the last two CAPs to be completed will be for the closure plan and
processing.

D. 8C Updates, Closure Plans, Part B Application
John Temple (Ecology) reported that Ecology is going through the completeness
review on the Part B application, and the goal is to finish the review by the end of
April 2016. Ecology will be sending a letter to RL following its completeness review
of the Part B application. Ms. Singleton stated that if Ecology identifies areas within
the submittal as incomplete, RL/CHPRC will be notified what those areas are. Ms.
Singleton noted that for addendums that are determined to be complete, Ecology will
move forward with addressing any other deficiencies. Ms. Singleton added that there
is a distinction between identifying something as incomplete and then stating there
are deficiencies, and the intent is to identify the deficiencies so the parties can work
together on the resolutions. Ms. Johansen stated that a meeting was held earlier this
week to discuss the approach to comment resolution. Ms. Singleton stated that the
meeting was productive, and that Ms. Johansen provided a very good schedule during
the meeting, which Ecology is reviewing. Ms. Singleton stated that rather than
developing a schedule, Ecology has been focusing on getting through the
completeness review, which would then determine where the starting point would be.

Ms. Singleton requested clarification regarding the Low Level Burial Grounds
(LLBG) groundwater monitoring plan that was submitted, which identified that the
mixed waste trenches are in 218-W-5. Ms. Singleton stated that in 2014, a new
Waste Identification Data Services (WIDs) site was identified that defined the
boundaries for the mixed waste trenches for 31/34. Ms. Singleton indicated that the
groundwater monitoring plan should include the boundaries for trenches 31/34 as
defined in 2014. Mr. Collins responded that Doug Hildebrand (RL) would be the
appropriate staff member to answer Ms. Singleton's questions. Ms. Johansen added
that the soil and groundwater group prepared the groundwater monitoring plan, and
they would need to be present to provide clarification and answer any questions. Ms.
Singleton stated that she would contact Mr. Hildebrand, and if that discussion did not
provide enough clarification, she would send Mr. Collins an email.

E. Conceptual Agreement Packages (CAPS)
Rick Engelmann (CHPRC) asked if the Solid Waste Operations Complex (SWOC)
submittal would roll into Rev. 9 after it is approved for Rev. 8C. Ms. Singleton
responded that that was correct. Ms. Singleton stated that the challenge for Ecology
is for the completeness review and the subsequent technical review to be as close to
what Rev. 9 will be to avoid having to redo anything. Ms. Singleton added that the

Page 3 of 5



SWOC PMM Minutes
March 24, 2016

bigger challenge is that the operation and final status permit would be under Rev. 8C,
and Ecology needs to ensure that the permit conditions in individual units line up

with the conditions in Part I and Part 2. Elis Eberlein (Ecology) noted that the Part I
and Part 2 conditions in Rev. 9 will be quite different because they will line up with
what the rest of the state is doing. Ms. Singleton concurred, and added that poses an

additional challenge when reviewing for completeness.

F. Sludge Storage at T Plant
Mr. Engelmann noted that Mr. Collins mentioned that two crane operators have been
trained. Mr. Collins stated that the cover block on 14R was lifted, and the cell was

empty. Ms. Singleton asked if a picture was taken of the empty cell. Mr. Collins

responded that generally a picture would be taken. Ms. Singleton requested a picture
of the empty cell. Ms. Singleton stated that T Plant canyon is being identified as a

containment building for permitting purposes, and raised a concern about addressing

RCRA activities on the canyon deck that RL will be requesting authorization for

when there will be CERCLA waste activities. Ms. Singleton asked where the cover
block will be placed after it is lifted so that it will not impede authorized RCRA work

on the canyon deck. Mr. Collins responded that in the past it has been an operational

consideration, and the cover block would be placed out of the way, usually near cell
20. Ms. Johansen pointed out that the sludge transport and storage containers
(STSCs) will not be moved in and out at the same time that RCRA activities are

being done on the canyon deck because it would pose many issues. Ms. Singleton
agreed with Ms. Johansen, and asked how use of the RCRA space would be defined
since there will be a RCRA dangerous waste management unit. Ms. Johansen

responded that it would be the same situation if there was a need to store equipment

in a RCRA treatment, storage, disposal (TSD) unit, that the equipment could be
stored inside the RCRA TSD.

Ms. Singleton stated that the discussion regarding storage of equipment in a RCRA
TSD unit illustrates the type of language that Ecology will need to see in detail in the

permit. Ms. Singleton stated that the EPA documentation may contain language that

states when the sludge activity is occurring, that that area of the dangerous waste
management unit is not being used, but it isn't stated anywhere else. Mr. Collins

expressed a concern that RL may not agree with that level of detail because it would
limit operational flexibility. Ms. Johansen suggested that as the parties get to specific

sections of the process information, the details could be worked out. Ms. Singleton

stated that she was pointing out that it could become an issue regarding permitting the

whole area as a RCRA containment building.

VI. Approved changes signed off in Accordance with TPA Section 12.2

A. There were no approved changes identified.

VII. General Discussion

A. There were no topics for general discussion.
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VIII. Actions
A. There were no actions to discuss.

IX. Documents for Submittal to the Administrative Record.
A. The February 25, 2016 PMM minutes were identified for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for April 28, 2016.
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Waste Disposition Performance

CWC Reconciling data between SWITS and the OR for 750 containers; updating their labeling as needed
Performing waste storage & inspection activities
Mining, segregating, and overpacking watch list drums is ongoing, as needed
Continuing to receive waste from onsite and offsite generators
Ship large boxes from OSA "A" to PFNW as authorized by DOE
Newly identified roof and floor deficiencies are being tracked and will be repaired in FY2016. Initiated floor repairs on week of
3/21/2016
Emergency light testing & repairs: 2403-WB building lighting upgrades continue. Approximately 60% complete.
Conducted Fire Suppression System testing & inspection with HFD
Newly identified box cover deficiencies will be tracked and repaired in FY2016
Shipped 12 drums on 2/25

LLBG - Continuing to perform inspection activities in LLBGs
- Continuing housekeeping activities in LLBGs*
- Continuing receipt of waste shipments at Trench 31/34
- Continuing leachate collection & removal system operation at Trenches 31 & 34
- Completing prep work for Navy reactor compartment receipts in Trench 94.

WRAP - Newly identified roof deficiencies are being tracked and will be repaired in FY2016
- Continuing min-safe surveillance and maintenance activities.
- Continuing floor maintenance activities at 2404-WB when resources & weather permit. No mixed waste containers with free

liquids will be stored in this building without replacement secondary containment until the floor is repaired.
- Conducted Fire Suppression System testing & inspection with HFD
- Continue to receive PFP waste containers into 2404-WC

T Plant - Continuing surveillance and maintenance activities.
* Canyon Crane rail hold clip repairs completed
- First PCO training completed
- Removal, replacing, and inspection of cover blocks for cells 14R and 13L completed.

*Housekeeping in LLBGs includes tumbleweed montit & rpmoval conrol of vegetation growth, contamination control activities
H k g0 /dm eCraon <.qofr Mrrch 2, 2 .1



RCRA-Regulated
# of Contain

I nventory
ers/Tanks and Volume

as of 3-23-2016

CWC (Feb)

CWC (Mar)

T-Plant (Feb)

T-Plant (Mar)

WRAP (Feb)

WRAP (Mar)

5538 (1340 M 3)

5539 (1340 M 3)

6 (1 M 3)

6 (1 M3)

53 (11 M3)

53 (11 M3 )

596 (1033 M3) 372 (6185 m3 ) 8,558 m3

597 (Il3A m31 371 (6120 m 3) 8494 M3

0 (0 m 3)

0 (0 M3)

0 (0 M3)

0 (0 M3)

8 (303 m3)*

8 (303 m3)*

0 (0 m 3)

0 (0 M3)

304 m 3 *

304 m 3 *

11 m3

0 (0 m3)

Footnotes regarding volumes:
* Inventory is for containers except for six (6) large tanks at T-Plant with a volume of 259 m3

1. 0.485 m3 (110 gallons; 17.1 ft3) or less
2. Greater than 0.485 m3 (110 gallons; 17.1 ft3) & less than 1.812 m3 (64ft3) (Standard Waste Box)
3. Greater than 1.812 m3

"D 0 24, 11016



Waste Package Inventory in CWC Outside Storage Areas

Number of Waste Number of Waste Number of Waste Notes/Comments in Inventory Change
CWC DWMU1" Packages in storage Packages in storage Packages in storage from Previous Month

(1/24/2014) (2/23/2016) (3/23/2016)

Outside Storage Area A 173 152 151 Shipped 1 container to PFNW on 3/17/2016

Outside Storage Area B 11 11 11

D-10 Outside Storage Area 1 1 1

East Outside Storage Area 0 0 0

Shipping and Receiving Area 0 0 0

Total = 185 164 163 1
f1] DWMUs are based on those listed in the Agreed Order, exhibit B.
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T PLANT, LLBG, WRAP, AND CWC PROJECT MEETING
825 Jadwin / Room 540S

Hanford, Washington
March 24, 2016

10:00 A.M. to 11:00 A.M.

Agenda

I. The approved January 28, 2016, Project Managers Meeting (PMM) Minutes are submitted to the
Administrative Record (AR). The February 25 2016, PMM minutes are in review by RL and
Ecology representatives and will be submitted to the AR after signature approved.

I. Operational Status

IIl. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities
A. Agreed Order - Implementation
B. CAFO
C. Conceptual Agreement Packages
D. 8C updates, closure plans, Part B application
E. HF RCRA Permit Rev. 9 Update
F. Sludge Storage at T Plant

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIIl. Actions
Unit Description of Action Status Date

IX. Documents for Submittal to the Administrative Record

X. Next Project Managers Meeting


